
Changes since last scrubbing: 

 Revised labor categories and rates (some up, some down) 

 Created more understandable task list 

 Added missing items, like shipping 

 Added milestones 

Consequently, grand total for 2018-2024 is up 10% 

Task specific changes: 

 MB: Chicago builds 100% of the Main Boards rather than 50% 

FEB+MB 

o Clermont and Chicago agreed this is a better way to go 

 PPR: the rear transition layout was not decided at last scrub 

o UTA had budgeted 20% of total PPR system cost, so task and 

amount seemed off-kilter 

o Now design of TDAQi (TDAQ interface module) is done 

 Moved DSP and Kintex7 from PPR to TDAQi 

 Much more than a simple read transition module now 

 Cost justified with parts list and labor estimate 

 ELMB MB (aka DCS): got reliable estimates from original parts list 

and Cost Book documentation 

 LVPS:  Extensive documentation provided by Gary Drake 

o Clearly established division of labor and costs 

 SI: added 2018 system integration engineer 

Issues: 

 Looking for institute to take over Pisa’s 50% of LVPS 

 Float reasonably large: do we shift timeline? 


